
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending February 6th, 2004

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 45% Bid Opening date – December 19, 2001 http://www.newbaybridge.org
Complete – 38% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – June 6, 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This 
Week

Total to 
Date

Project 
Total

Percent 
Complete

FOUNDATIONS
Footing Boxes Set 0 16 28 57%
Piles Driven 5 79 160 49%
SUBSTRUCTURE
Pier Columns 0 4 28 14%
Pier Access Casing 0 4 20 20%
PRECAST YARD
Panels Cast 6 210 876 24%
Segments Cast 3 95 452 21%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Install pier table falsework soffit and girders. Reinforcing is being assembled off site.
 Pier 15E – Install pier table falsework and soffit
 Pier 14E – Remove cofferdam and install pier table falsework
 Pier 13E – Form and pour access casing lid closure
 Pier 12E & 11E – Install access casing, reinforcing steel, and forms
 Pier 10E – Set pier form – 1st lift and place concrete
 Pier 09E – Place footing top slab rebar and weld studs
 Pier 08E – Clean out piles, set cage, and pour lower lift of concrete.  
 Pier 07E – Continue pile head connection welding.  Fabricate pier wall steel on dock.
 Pier 06E – Continue to cut slots for pile head connections
 Pier 05E – Continue to seal annular spaces and dewater footing box
 Pier 04E – Continue initial pile cleanout 
 Pier 03E – Continue to splice and drive west side piles
 Pier 16W – Splice and drive west side piles
 Pier 15W – Dewater cofferdam and install pile template
 Pier 14W – Begin cofferdam installation

PRECAST YARD (Stockton)
 6 panels are scheduled to be cast.
 4 segments are scheduled to be cast. 



PIER W2 STRUCTURES  (04-0120C4) Resident Engineer: Pedro Sanchez
Time Elapsed – 58% Est. Date of Completion – May 26th, 2004
Structure Work Completed – 54% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E:   No structure work performed.
 W2W:  Poured footing.  Mass concrete curing is in progress.

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E:  Form bottom cap. 
 W2W: Continue mass concrete curing.

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 59% Est. Date of Completion – June 23rd, 2004
Completed – 42% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK

 100% Completed
SUBSTATION

 Place concrete, concrete pour #4 and high roof slab
 Strip wall forms, concrete pour #4

UTILITY RELOCATION
 Finish installing 100 MM water pipe 
 Finish Installing 150 MM water pipe 
 Pressure test all pipe lines, including 32 mm copper line 

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION

 Waterproof exterior wall
 Place concrete, low roof slab

UTILITY RELOCATIONS
 Finish installing 150 mm compressed air pipe 
 Provide water supply to existing substation -100 MM water pipe 
 Abandon existing water main
 Switch over to new system
 Install water line to bridge vault below underpass 

UTILITY RELOCATIONS
 WB 80 On-Ramp east of YBI tunnel.  Tentative opening date 7/1/2004.



COAST GUARD ROAD RELOCATION  (04-0120Q4) Resident Engineer: Richard Duncan
Time Elapsed – 100% Est. Date of Completion – March 6th, 2004
Complete – 80%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Conduits from lift station to canopy
 Remove cutback and pave electrical trenches
 Structure backfill at canopy’s south footing
 Form footings for concrete canopy
 Place footing rebar for both footings at canopy

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Continue working on conduits from lift station to canopy
 Place footing and column reinforcements at canopy
 Concrete pour at 22’x11’x4’ footings
 Form concrete canopy’s columns

COMPLETED PROJECTS 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2001 RE: Mark Woods
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